

## LIFT STATIONS 10 & 13 IMPROVEMENTS

### What's happening on site?

#### June, 2018

- Lift Station walk through held 6-8-18
- Punch list items remain

### Actions to date:

#### May, 2018

- ✓ Electrical installed at Lift Station 13
- ✓ Waiting on CLECO to energize

#### April, 2018

- ✓ Lift Station 10 is complete and back on line
- ✓ Contractor setting up to by-pass at Lift Station 13

#### March, 2018

- ✓ Contractor working on Lift Station 10

#### February, 2018

- ✓ Contractor mobilized at Lift Station 10
- ✓ By-pass pumps installed

#### January, 2018

- ✓ Notice to proceed issued for January 22, 2018
- ✓ Waiting on pumps and controller delivery before work to begin

#### December, 2017

- ✓ Notice to Proceed issued for January, 2018

#### November, 2017

- ✓ Contractor ordering materials, expects to mobilize in early December

#### October, 2017

- ✓ Contractual paperwork completed

#### September, 2017

- ✓ Acceptance of low bidder on Council Agenda

### Project Schedule:

- Project No.: 1501A12
- Bid Date: 8-9-17 Amount: \$374,625.00
- Council Approval Resolution 17-29 9-14-17
- Construction Notice to Proceed:
- Start Date: Funded by: Capital Funds
  
- # of Days in Contract: 180 Proposed end date:
- Contractor: DNA Underground LLC
- Project Engineer: Kyle Associates, LLC
  - Project No. 15061

## Project Description – Scope of Work

The project consists of the rehabilitation of sewer Lift Stations numbers 10 and 13.

Construction will consist of the following:

- ❖ Installation of new pumps, valves, controls, lining the existing wet wells and valve pits, and the installation of a new valve pit..
- ❖ Removal of existing wet well tops, pumps, piping, and controls
- ❖ Flow control to provide for continuous operation of existing stations
- ❖ All other incidental work as required.

## Project Locations

Lift Station 13 is located on N. Causeway Service Rd.

Lift Station 10 is located on Antibes in Mariner's Village

## Contact Information

Please forward any comments or requests regarding this project to Clif Siverd, Field Inspector, by telephone at 985.624.3169 or by e-mail at

[csiverd@cityofmandeville.com](mailto:csiverd@cityofmandeville.com)