

2013 Capital Street Improvements Task Order 4

What's Happening Onsite?

June, 2016

- Substantial completion accepted by Council

Actions to date

May, 2016

Drainage work in progress

- Finishing up drainage in Fontainbleau Subdivision

April, 2016

Drainage work in progress

- ✓ Fontainbleau Subdivision drainage
- ✓ Heavens Drive culvert replacement, ditch grading, clean up and sodding
- ✓ Jefferson St. clean up and sodding
- ✓ Golden Glen Subdivision clean up and sodding
- ✓ Heavens Drive culvert replacement and ditch grading

March, 2016

- ✓ Drainage and concrete work in Fontainebleau Subdivision in progress
- ✓ Future work to include: Heavens Drive culvert replacement and ditch grading
Golden Glen Subdivision drainage and paving & Katherine Parkway

February, 2016

- ✓ Drainage and concrete work in progress

January, 2016

- ✓ Drainage and concrete work in progress

December, 2015

- ✓ Drainage and concrete work in progress

November, 2015

- ✓ Drainage and concrete work in progress

October, 2015

- ✓ Pre-con held on 10-6-15, Notice to Proceed issued for 10-6-15
- ✓ Drainage and concrete work in progress

September, 2015

- ✓ Work to begin when Task Order 3 is near completion.

August, 2015

- ✓ Working on preliminary documents
- ✓ Accepted by City Council on 8-13-15

Project Schedule:

- Roadway Maintenance Contract Council Approval: 11-14-10
 - Resolution 13-70
- Bid Date: 11-6-13 Funded by: Capital Funds
- # of Days in Contract: 2 year duration
- Contractor: Barriere Construction
- Project Engineer: Principal Engineering

Task Order No. 4:

- Approval by Council: 8-13-15
- Substantial Completion: 4-5-16
- Total Cost: \$985,000.00

Project Description – Task Order No. 4

2” cold plane and 2” asphalt overlay

Install concrete sidewalk


Various drainage improvements

Install new pavement markings consisting of stop bars and radius stripes

➤ Heavens Dr.	Sidewalk and Drainage
➤ Casey Drive	Drainage Improvements
➤ Purple Martin Lane	Sidewalk and Drainage
➤ Garden Ave.	Drainage Improvements
➤ Claire Dr.	Drainage Improvements
➤ Rue Bayonne	Drainage Improvements
➤ West Causeway Approach	Sidewalk Repairs
➤ Rue Chinon	Drainage Improvements
➤ Lotus Drive	Drainage Improvements
➤ Carroll Street	Asphalt Mill and Overlay
➤ Girod Street	New Parking Spaces & Drainage Improvements
➤ Monroe Street	Drainage Improvements
➤ Barbara Street	Concrete Repairs
➤ Massena Street	Drainage Improvements
➤ Maple Street	Drainage Improvements
➤ Livingston Street	Drainage Improvements
➤ Galvez Street	Drainage Improvements
➤ Antibes Street East	Drainage Improvements
➤ West Beach Parkway	Sidewalk Repairs
➤ Jefferson Street	Drainage Improvements
➤ Montgomery Street	Drainage Improvements
➤ Marigny Street	Drainage Improvements
➤ Various Pavement Markings	

Project Location Map

ROADWAY MAINTENANCE PROGRAM
TASK ORDER 04 SUMMARY



- ① HICKORY DRIVE
- ② CASCADIA
- ③ PURPLE MARTIN LANE
- ④ GARDEN AVENUE
- ⑤ CLARK DRIVE
- ⑥ BLUE BAYONNE
- ⑦ WEST CAUSEWAY APPROACH
- ⑧ RUE CHIRON
- ⑨ LOTUS DRIVE

LEGEND


SIDEWALK AND DRIVEWAY
DRAINAGE IMPROVEMENTS
SIDEWALK REPAIR



PRELIMINARY

NO FIELDWORK, CONSTRUCTION
LOCATION, OR ISSUANCE OF A PERMIT.

ROADWAY MAINTENANCE PROGRAM
TASK ORDER 04 SUMMARY



- 1 CARROLL STREET
- 2 CINDY STREET
- 3 KYLEE STREET
- 4 BRENDA STREET
- 5 MASSINA STREET
- 6 MARIE STREET
- 7 LAMARCA STREET
- 8 CALVEZ STREET
- 9 ANIKES STREET EAST
- 10 WEST BEACH PARKWAY
- 11 JEFFERSON STREET
- 12 MONTGOMERY STREET
- 13 KATHLEEN AVENUE

LEGEND

- DRAINAGE IMPROVEMENTS
- ASPHALT MILL AND OVERLAY
- NEW PAVED SHOULDER AND DRAINAGE IMPROVEMENTS
- CONCRETE NEWP
- SIDEWALK NEWP

PRELIMINARY
NOT FOR BIDDING, CONSTRUCTION
PERFORMED ON THE BASIS OF A PERMIT

Contact Information

Please forward any comments or requests regarding this project to Clif Siverd, Jr., Field Inspector, by telephone at 985.624.3169 or by e-mail at csiverd@cityofmandeville.com