

THE FOLLOWING RESOLUTION WAS INTRODUCED BY COUNCIL MEMBER ZUCKERMAN AND SECONDED FOR INTRODUCTION BY COUNCIL MEMBER STRONG-THOMPSON.

RESOLUTION NO. 24-50

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MANDEVILLE AUTHORIZING THE MAYOR OF THE CITY OF MANDEVILLE TO EXECUTE CHANGE ORDER NO.3 TO THE 2021 WATER AND SEWER MAINTENANCE CONTRACT WITH SUBTERRANEAN CONSTRUCTION, LLC AND PROVIDING FOR OTHER MATTERS IN CONNECTION THEREWITH

WHEREAS, on August 25, 2021 the City of Mandeville entered into a contract with Subterranean Construction, LLC for the 2021 Sewer and Maintenance Project, consisting of the general repair of water distribution and sewer collection systems and all other incidental work as detailed in the project plans and stated in the project specifications;

WHEREAS, the City desires to execute Change Order No.3 to the 2021 Water and Sewer Maintenance Contract to include additional scope items not included in the original contract;

WHEREAS, pay items No. 76 and No. 77 are additional scope items that consist of City authorized work encountered during construction to be performed at the request of the City;

WHEREAS, there will be no change in maximum contract amount or contract time associated with this Change Order.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Mandeville, hereby authorizes and empowers the Mayor of the City to Change Order No. 3 to the 2021 Sewer and Water Maintenance Contract with SUBTERRANEAN CONSTRUCTION, LLC.

With the above resolution having been properly introduced and duly seconded, the vote was as follows:

AYES: 5 (Zuckerman, McGuire, Strong-Thompson, Vogeltanz, Discon)

NAYS: 0

ABSTENTIONS: 0

ABSENT: 0

and the resolution was declared adopted this 8th day of August, 2024.



Alex Weiner
Interim Clerk of Council



Scott Discon
Council Chairman