

LA 22 & Hwy. 190 Intersection Improvements

Scope of Work

Engineering services to design geometric roadway improvements to the US 190 & LA 22 east-west roadway segment at the interchange with N. Causeway Blvd., generally between the service road intersections including

- ❖ Additional roadway length to the east and west of those intersections as required to transition to recently completed improvements (US 190 to the east) and contemplated improvements (LA 22 to the west)
- ❖ Design geometric roadway improvements to the on/off ramps at the interchange, and on the intersecting service roads in the vicinity of the intersections
- ❖ Perform signal, drainage, and roadside design as required
- ❖ Develop signal timing between and inclusive of the west service road/LA 22 intersection and the St. Ann/US 190 intersection

Bidding and construction phase services will be limited to technical commentary when requested by the City as DOTD will perform bidding. Either DOTD or City will perform construction phase services.

Project Information:

- Project No.: 1301A11
- Design Engineer: J. V. Burkes & Associates, Inc.
 - Council Approval: Resolution 15-09
 - Date: 2-12-15
- Project Engineer: Principal Engineering

Project Schedule:

Conceptual Design Phase

30% Conceptual Design due in 120 calendar days from Notice to Proceed

Preliminary Design Phase

60% Preliminary Design Phase due in 120 calendar days from Notice to Proceed for this phase

Final Design Phase

95% Final Design document due within 90 calendar days from Notice to Proceed for this phase

Project Location

Intersection of Hwy 22 and Hwy 190



Contact Information

Please forward any comments or requests regarding this project to David deGeneres, Director of Public Works, by telephone at 985.624.3169 or by e-mail at pwdirector@cityofmandeville.com