

LIFT STATIONS 40 & F IMPROVEMENTS

What's happening on site?

November, 2016

- Construction expected to begin in early December.

Actions to date:

October, 2016

- ✓ Construction expected to begin in early December

September, 2016

- ✓ Acceptance of lowest bidder by City Council

Project Schedule:

- Project No.: 1401A8
- Bid Date: 8-24-16 Amount: \$444,715.00
- Council Approval Resolution 16-35
- Construction Notice to Proceed:
- Start Date: Funded by: Capital Funds

- # of Days in Contract: 180 Proposed end date:
- Contractor: K Construction
- Project Engineer: Kyle Associates, LLC.
 - Project No. 15027

Project Description – Scope of Work

The project consists of rehabilitation of sewer lift stations including bypass pumping to provide for continuous operation of the sewer network.

Construction will consist of the following:


- ❖ Installation of new pumps, valves controls and lining the existing wet wells at both lift stations.
- ❖ Installation of a new valve pit and sewer manhole at Lift Station 40.
- ❖ Removal of the existing wet well tops, pumps, piping and controls along with other related work items.
- ❖ All other incidental work as required.

Project Locations

Lift Station F is located at 3009 East Causeway Approach



Lift Station 40 is located on West Causeway Approach south of Mary Queen of Peace Church



Contact Information

Please forward any comments or requests regarding this project to Clif Siverd, Field Inspector, by telephone at 985.624.3169 or by e-mail at csiverd@cityofmandeville.com