

LIFT STATIONS 10 & 13 IMPROVEMENTS

What's happening on site?

November, 2017

- ✓ Contractor ordering materials, expects to mobilize in early December

Actions to date:

October, 2017

- ✓ Contractual paperwork completed

September, 2017

- ✓ Acceptance of low bidder on Council Agenda

Project Schedule:

- Project No.: 1501A12
- Bid Date: 8-9-17 Amount: \$374,625.00
- Council Approval Resolution 17-29 9-14-17
- Construction Notice to Proceed:
- Start Date: Funded by: Capital Funds

- # of Days in Contract: 180 Proposed end date:
- Contractor: DNA Underground LLC
- Project Engineer: Kyle Associates, LLC
 - Project No. 15061

Project Description – Scope of Work

The project consists of the rehabilitation of sewer Lift Stations numbers 10 and 13.

Construction will consist of the following:

- ❖ Installation of new pumps, valves, controls, lining the existing wet wells and valve pits, and the installation of a new valve pit..
- ❖ Removal of existing wet well tops, pumps, piping, and controls
- ❖ Flow control to provide for continuous operation of existing stations
- ❖ All other incidental work as required.

Project Locations

Lift Station 13 is located on N. Causeway Service Rd.

Lift Station 10 is located on Antibes in Mariner's Village

Contact Information

Please forward any comments or requests regarding this project to Clif Siverd, Field Inspector, by telephone at 985.624.3169 or by e-mail at csiverd@cityofmandeville.com